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  Energy & Environmental Research Center 
  Grand Forks, ND 58202-9018 
  (701) 777-5000 (Office) 
  (701) 777-5181 (fax) 
  bfolkedahl@undeerc.org
 

PARTICIPANTS 
Sponsor  Cost Share
U. S. Department of Energy $180,000 
Xcel Energy  $60,000 
EPRI  $60,000 
Montana Dakota Utilities $30,000 
ND Industrial Commission $120,000 
 
 Total $450,000 
 
Project Schedule – 24 Months Project Deliverables 
 Contract Date – 3-14-02 Signed contract, industry  
 Start Date – 2-26-03 DOE commitment 2-26-03✓ 
 Completion Date – 12-31-04   Qrt’ly Reports: 4/30/03✓; 7/31/03✓; 
 Extended to 12/31/05 10/31/03✓;  1/31/04✓;  4/30/04✓; 
   7/31/04✓;  11/30/04✓; 9/30/05✓ 
   Final Report 12/31/05 
    
     
OBJECTIVE/STATEMENT OF WORK 
The overall goal of this project is to determine the fundamental mechanisms of NOx reduction 
and potential blinding of selective catalytic reduction (SCR) catalysts using biomass and low-
rank (lignite) coal constituents. Specific objectives include 1) assessing candidate biomass fuels 
and coals for testing, 2) conducting bench or pilot scale and field testing to determine NOx 
reduction mechanisms and SCR catalysts blinding during biomass–coal cofiring, 3) identifying 
SCR blinding mechanisms, and 4) developing a database. In addition, this project proposes the 
evaluation of biomass high in ammonium phosphates, such as poultry or turkey manure, as a 
reducing source for the NOx.  
 
STATUS 
October – December, 2002 Status Report. Kickoff meetings have been held with the project 
sponsors. Several meetings were required since not all the participants could attend one meeting. 
Meetings were held in Boise, Idaho, in conjunction with a Biomass/Bioenergy Conference; 
Washington, D.C., in conjunction with an EPRI Biomass Interest Group (BIG) meeting; and at 
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the University of North Dakota Energy & Environmental Research Center (UND EERC). It has 
been decided, with input from the sponsors, to focus on the blinding and poisoning aspects of 
cofiring biomass with coal and not to look at NOx reduction mechanisms when cofiring biomass. 
Most of the sponsors agreed that this has been elucidated in previous studies and does not need 
to be replicated here. The biomass fuels for cofiring in bench- and pilot-scale testing have been 
narrowed to the following tentative list of three fuels: wood waste sawdust, urban wood waste, 
and switchgrass. This list does not preclude the use of other biomass fuels; however, sponsors 
believe it represents the most viable biomass fuels to be fired commercially in the near future. 
Southern Company has a program to look at full-scale catalyst testing, and it has expressed 
interest in collaborating on this project activity. This will be explored in more detail in the 
coming weeks. A revised scope of work reflecting the items listed here will be created in the 
coming weeks and sent to all project sponsors. 
 
April – June 2003 Status Report.  Project consortium sponsors have been finalized, followed by a 
kickoff meeting resulting in an approved project plan.  A literature search will be conducted.  
Biomass fuels for bench-scale work will be identified and obtained followed by analytical 
analyses. 
 
July 1 – September, 2003  A wood waste has been milled to a size representative for use in a 
commercial combustion plant.  A Slip-stream catalyst rig will be charged with a catalyst material 
supplied by Haldor Topsoe.   
 
Oct 1 – Dec 31, 2003  The catalyst will be installed in the fourth quarter at the Rapids Energy 
Center operated by Minnesota Power, using wood (80%) and coal (20%).  The plant is a 
traveling grate stoker with a cyclone and an ESP for particulate control.  Modifications to the 
plant will be made to support installation of the catalyst reactor. 
 
Jan 1 – March 31, 2004. Installation of the reactor at the Rapids Energy Center continues.  A 
presentation of the project was made to the EPRI Biomass Interest Group (a co-sponsor of the 
project). 
 
Apr 1 – Jun 30, 2004.  Installation and shakedown of the reactor and experimental equipment 
continues. 
 
July 1 – Sept 30, 2004.  The reactor was operated using 80% wood biomass and 20% coal.  
Operation was problematic and pressure drop across the catalyst became to high, resulting in 
reactor shutdown.  Operation on only coal seemed to be acceptable.  Operation with the biomass-
coal mixture resulted in high unburned biomass char and ash, resulting in a high pressure drop 
leading to reactor shutdown. 
 
Oct, 2004 – March, 2005.  Numerous mechanical failures of reactors and boiler related 
operations have hampered test operations and procedures. Two months of run time was obtained 
with the SCR reactor.  A continuing issue was plugging of the SCR reactor with ash material, 
that included unburned carbon.  After two months of run time, the catalyst loss approximately 
25% of its reactivity.  Future activity will include analytical to determine how the catalyst was 
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poisoned.  A contract extension was requested and approved, with the activity to be concluded in 
December, 2005. 
 
April – June, 2005.  Continued slipstream tests  and collaborative laboratory-scale efforts to 
elucidate the deactivation of catalysts during biomass cofiring have produced initial results after 
2 months that the SCR catalyst lost 25% of its activity to reduce NOx emissions. The results 
appear to indicate that biomass use as a tool to reduce greenhouse gases may not be compatible 
with SCR systems.  
 
July – September, 2005. Operations of the slipstream skid-mounted catalyst test rig  was 
continued, but run time has been limited due to limited flue gas flow through the SCR reactor. It 
is believed that the high ash levels are causing plugging and increasing pressure drop, thus 
provide reactor flue-through at rates below the manufacturer’s recommendation.  Future work 
includes preparation of a final report. 
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